
..'"',, Western Wireless.
January 20, 2004

Richard Ingram
Churchil1 County Sheriff
73 N. Maine Street, Suite A
Fallon, NY 89406

Re: Alternative Deployment Agreement between Western WiJ:eless
Corporation and the Churchill County, Nevada Public Safety AnswflJ:ing
Point ("PSAP") for tlle lmptemenllltion of Wireless E911 Phasc I Sorvice

Dell.( Sheriff Ingram:

Western Wireless Corporation ("Western Wireless") and the PSAP are working
together to deploy wireless E911 Phase I service in Churchill County pursuant to the
rules and orders of the Federal Communication Commission ("FCC"). The parties have
had on-going discussions regarding the deployment of E911 service following the request
for Phase I service submitted to Western Wireless from the PSAP on September 10,
2003. The parties recognize that the successful deployment of E911 service involves
many parties and many steps including an assessment of the Local Exchange Carrier
("LEC") infrastructure, an evaluation of the capabilities of the PSAP, a review of the
Intrado MPC database, an understanding of the Western Wireless network and Phase I
solution, and a comprehensive analysis and deployment of other Phase I network
elements including the ordering and delivery of necessary trunks and circuits.
Consequently, the parties have agreed to a collaborative effort under which they will
continue to evaluate the capabilities and readiness of the above-mentioned Phase I
network elements to transmit, transport, or receive a Phase I signal consisting of both the
ANI and ALI data elements. Following such analysis, the parties agree to put in place on
their respective equipment the necessary network components needed to either deliver or
receive an E911 Phase I call.

The parties, taking the FCC's E911 deployment rules into account, acknowledge
that a request for service is valid when the requesting PSAP is capable of receiving and
utilizing the service, and that upon receipt of a valid request, the carrier must deploy
service within six months. The parties further recognize that completing a Phase I
deployment in Churchill County within the FCC's six-month window may be difficult
and the deployment may encounter certain unexpec~ed.delays. The parties. agree that the,
best approach to overcoming such obstacles and fmlshing the deployment IS to work
together.

The parties desire to work cooperatively to deploy service in good faith and have
agreed to allow for an additional three months in which to complete the deployment
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process. Under this arrangement, each party will continue to upgrade its respective
equipment to enable it to, in Western Wireless' case, send the E911 signal, and in the
PSAP's case, to receive the signal by June 30, 2004. In consideration of adopting this
cooperative approach to completing the E911 Phase I deployment, the parties agree to the
following:

• Western Wireless agrees to not challenge the validity of the PSAP's requests
for Phase I service.

• Western Wireless agrees to deem the PSAP's request for Phase I service as
being valid according to the FCC's rules and orders.

• PSAP agrees that the deployment will not be completed within the six month
schedule as required by the FCC, and the PSAP shall not hold Western.
Wireless responsible for the delay in completing the Phase I deployment prior
to June 30, 2004.

• PSAP agrees to not file a complaint or seek enforcement of the FCC's six
month deployment requirement against Western Wireless prior to June 30,
2004.

• Both parties agree to continue working in good faith to complete the
deployment ofE911 Phase I service in Churchill County.

In recognition of this voluntary and cooperative agreement between the parties,
each has attested below with their signature.

WESTERN WIRELESS CORPORATION

By: -;14-..~
Nathan Glazier,
Manager of Regulatory Affairs

CHURCHILL COUNTY
SHERIFF'S DEPARTMENT

BY~~~'
Richard Ingram,
Churchill County Sheriff


